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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 138.764 125.569 100.505 -   100.505 81.927 55.003 45.907 41.960 Continuing Continuing
083: GLOBAL COMBAT
SUPPORT SYS - ARMY (GCSS-
ARMY)

87.695 95.623 79.721 -   79.721 68.634 50.252 44.457 40.860 Continuing Continuing

08A: Army Enterprise System
Integration Program (AESIP)

51.069 29.946 4.464 -   4.464 13.293 -   -   -   Continuing Continuing

VU2: INSTALLATION FIXED BASE
(IFB)

-   -   16.320 -   16.320 -   4.751 1.450 1.100 Continuing Continuing

Note
Not applicable for this item.

A. Mission Description and Budget Item Justification
Global Combat Support System-Army (GCSS-Army) has two components: a functional component titled GCSS-Army (Field/Tactical) (F/T) and a technology enabler
component titled Product Lifecycle Management Plus (PLM+).  GCSS-Army (F/T) coupled with GCSS-Army (PLM+) are information and communications technology
investments that will provide key enabling support to the transformation of the Army into a network-centric, knowledge-based future force.  The GCSS-Army approved
Joint Capability Description Document (CDD) requires an enterprise approach to replace current logistics and maintenance Standard Army Management Information
Systems (STAMIS). GCSS-Army will provide the Army's Sustainment Support (CS/CSS) warfighter with a seamless flow of timely, accurate, accessible and secure
information management that gives combat forces a decisive edge. PLM+ will provide interfaces to external systems and limited Master Data Management.  GCSS-
Army will implement best business practices to streamline supply, accountability, maintenance, distribution, and reporting procedures in support of the future force
transition path of the Army Campaign Plan.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 143.979 125.569 77.329 -   77.329
Current President's Budget 138.764 125.569 100.505 -   100.505
Total Adjustments -5.215 -   23.176 -   23.176

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -5.215 -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -   -   23.176 -   23.176
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
083: GLOBAL COMBAT SUPPORT SYS -
ARMY (GCSS-ARMY)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
083: GLOBAL COMBAT
SUPPORT SYS - ARMY (GCSS-
ARMY)

87.695 95.623 79.721 -   79.721 68.634 50.252 44.457 40.860 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Global Combat Support System-Army will provide the Army's Tactical warfighter with a seamless flow of timely, accurate, accessible, actionable, and secure
information not readily available today that gives combat forces a decisive edge.  GCSS-Army will modernize automated logistics by implementing best business
practices to streamline supply operations, maintenance operations, property accountability, and tactical logistics and financial management and integration procedures
in support of the Future Force transition path of the Army Campaign Plan.  This effort will implement a comprehensive logistics automation solution for the field
(deployable) Army and provide the Commander on the battlefield with an integrated, interoperable view of the battle-space in time to support decisions that will
affect the outcome of combat operations, combat power, and planning for future operations.  This solution implements Commercial-Off-The-Shelf (COTS) Enterprise
Resource Planning (ERP) products from SAP AG.  This will also allow the Army to retire multiple custom designed stand-alone business software baselines optimized
to existing Army business processes and replace them with a single integrated business software baseline that has been optimized to industry defined best business
practices.  GCSS-Army is a key component of the Federated ERP Integration solution that will optimize tactical logistics and finance domain business processes into a
single federated approach.  It will eliminate the need for extensive maintenance and modification of aging, diverse software systems resulting in improved and efficient
change control and configuration management through implementation of an enterprise system.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Project Management

Articles:
Description: PM Operations

FY 2010 Accomplishments:
PM GCSS-Army accomplished a Critical Design Review (CDR) of Release 1.1 which led to a Go Live on 5 July 2010 at the
National Training Center at Ft Irwin, CA.  The PM office is comprised of a Project Management Team, embedded combat
developers, matrix activities such as Sec-Lee, ISEC    Engineers as well as a multitude of Subject Matter Experts (SME's) from
various commands.
FY 2011 Plans:

10.323
0

10.529
0

10.600
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
083: GLOBAL COMBAT SUPPORT SYS -
ARMY (GCSS-ARMY)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Funding continue sustainment of a Project Management Team, embedded combat developers, matrix activities such as Sec-Lee,
ISEC Engineers as well as a multitude of Subject Matter Experts (SME's) from various commands.  The Operational Assessment
2 for Release 1.1 will continue leading to a MS C in 2nd Qtr FY 11 and an IOT&E  4th Qtr FY11.
FY 2012 Plans:
Funding will continue sustainment of a Project Management Team, embedded combat developers, matrix activities such as Sec-
Lee, ISEC Engineers as well as a multitude of Subject Matter Experts (SME's) from various commands.  GCSS-Army is scheduled
for an FD decision in Feb 12 leading to the training and fielding of the system.
Title: GCSS-Army ERP

Articles:
Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Funds Critical Design Review (CDR) was held which led to the successful Go live of Release 1.1 at the 11th ACR at the National
Training Center on 5 July 2010.  This operational assessment will continue while the government performs an Independent
Government Test of Release 1.1.  Break/fix activities are ongoing as well as planning for Release 1.2
FY 2011 Plans:
GCSS-Army is scheduled for a MS C in 2nd Qtr leading to an IOT&E 4th Qtr FY11.  Plan, analyze and design will be ongoing for
Release 1.2 through the remainder of FY11.
FY 2012 Plans:
GCSS-Army will complete the design and build phase for Release 1.2 which will lead to a DT&E/LUT in 4th Qtr FY12.  The
program will seek a full deployment decision in 2nd Qtr FY12 and begin fielding to  the Army.

77.372
0

85.094
0

69.121

Accomplishments/Planned Programs Subtotals 87.695 95.623 79.721

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• W00800: STACOMP (OPA) 13.392 28.849 143.122 143.122 93.404 81.506 82.052 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
083: GLOBAL COMBAT SUPPORT SYS -
ARMY (GCSS-ARMY)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 4236120: OMA 10.030 10.170 26.760 26.760 69.400 81.000 162.500 Continuing Continuing

D. Acquisition Strategy
GCSS-Army has an evolutionary acquisition strategy as defined in DoD Directive 5000.01 and DoD Instruction 5000.02 and will define, develop and produce/deploy
an initial, militarily useful (and supportable) operational capability based upon proven technology, time-phased requirements, projected threat assessments, and
demonstrated manufacturing capabilities in as short a time as possible.  The system will be developed in multiple releases as functional capabilities are defined and as
integration and synchronization opportunities with related systems present opportunities for subsequent releases.  Release 1.2 will be a viable stand alone capability
that will not require subsequent releases to be operational.

GCSS-Army Increment I will consist of three releases.  Release 1.0 is an initial prototype of retail supply capability that has been deployed to the 11th Armored Cavalry
Regiment at the National Training Center as part of an operational assessment and continuous evaluation.  Release 1.1 will add the capabilities of Unit Level Supply,
Maintenance, Property Book, and Finance (support to tactical supply and maintenance).  Release 1.2 will add Disconnected Operations, additional finance functionality,
extended Enterprise Master Data Management, prepare to use Enterprise services to interface with avaiation maintenance system and installation based maintenance.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
083: GLOBAL COMBAT SUPPORT SYS -
ARMY (GCSS-ARMY)

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PMO Operations Various TBD:TBD 42.543 4.459 4.664 -   4.664 Continuing Continuing Continuing
Subtotal 42.543 4.459 4.664 -   4.664

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Enterprise Resource Planning
(ERP) Implementation Various

Northrop
Grumman,:Arlington,
VA

161.965 80.719 64.404 -   64.404 Continuing Continuing Continuing

Tactical Combat Developer Various CASCOM,:Ft. Lee, VA 13.980 1.275 1.276 -   1.276 Continuing Continuing Continuing
Subtotal 175.945 81.994 65.680 -   65.680

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PMO Operations Various TBD:TBD 42.543 1.020 1.080 -   1.080 Continuing Continuing Continuing
Engineering and Security Various ISEC,:Various 19.304 1.553 1.571 -   1.571 Continuing Continuing Continuing

Technical Services Various Log Mgt
Institute,:Various 20.706 3.497 3.584 -   3.584 Continuing Continuing Continuing

Subtotal 82.553 6.070 6.235 -   6.235

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Army Evaluation Center Various AEC:Virignia 4.882 3.100 3.142 -   3.142 Continuing Continuing Continuing
Subtotal 4.882 3.100 3.142 -   3.142
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
083: GLOBAL COMBAT SUPPORT SYS -
ARMY (GCSS-ARMY)

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 305.923 95.623 79.721 -   79.721

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
083: GLOBAL COMBAT SUPPORT SYS -
ARMY (GCSS-ARMY)

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Increment 1/Release 1.1 DTOE
Independent Govt Test and Release 1.1 OA/
CE
Increment 1 - Milestone C
Increment 1 - IOT&E
Increment 1 - Full Fielding
Increment 1 - Initial Operational Capability
(IOC)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
083: GLOBAL COMBAT SUPPORT SYS -
ARMY (GCSS-ARMY)

Schedule Details

Start End
Events Quarter Year Quarter Year

Increment 1/Release 1.1 DTOE 2 2010 3 2010
Independent Govt Test and Release 1.1 OA/CE 3 2010 4 2010
Increment 1 - Milestone C 1 2011 1 2011
Increment 1 - IOT&E 3 2011 3 2011
Increment 1 - Full Fielding 1 2012 3 2015
Increment 1 - Initial Operational Capability (IOC) 1 2012 1 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
08A: Army Enterprise System Integration
Program (AESIP)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
08A: Army Enterprise System
Integration Program (AESIP)

51.069 29.946 4.464 -   4.464 13.293 -   -   -   Continuing Continuing

Quantity of RDT&E Articles

Note
Not applicable for this item.

A. Mission Description and Budget Item Justification
Army Enterprise Systems Integration Program (AESIP), mission is to integrate Army business processes by providing a single source for enterprise hub services,
centralized master data management, and business intelligence and analytics.  AESIP will support the Army's federated approach and enable the integration of end-to-
end logistical and financial processes. The Army has successfully addressed concerns about the lack of integration of ERPs by leveraging AESIP core capabilities and
expanding those benefits across the Army enterprise. AESIP will be an Army specific commercial off-the-shelf (COTS) web portal implementation via the NetWeaver
Platform from developer Systems Applications and Products (SAP) American Group to support Army process scenarios and requirements that will provide core
competencies:

Enterprise Service Bus (Hub Services) - For a Service oriented, Single Point of Entry to connect, mediate, and control the exchange of data.
Business Intelligence/Business Warehouse - Aggregates data from ERP and non-ERP systems to provide flexible Enterprise level reporting.
Enterprise Master Data - For a single source of authoritative data and improved workflow and business processes.

Hence, the AESIP solution establishes a framework for a fully integrated ERP centric environment that will ultimately provide Commanders Total Visibility from Factory
to Foxhole thereby ensuring delivery of the right equipment to the right unit at the right time, while reducing backlogs of material on the battlefield.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: System Development and Demonstration (SDD) Phase Contract Activity

Articles:
Description: Manage a myriad of Government contracts associated with work relating to acquisition, engineering, planning
and integration activities supporting SDD.  These contracts support an evolutionary development strategy for enterprise hub
services, centralized master data management and business intelligence/business warehouse applications using SAP products
and architecture.  The current efforts support the Milestone Decision Authority  federated approach.  It is also synchronized
with the Global Combat Support System-Army (GCSS-Army), the Logistics Modernization Program (LMP), the Manufacturing
Execution System (MES) and the General Fund Enterprise Business System (GFEBS) to enable end-to-end integration of the
Army's logistical and financial ERP programs.

40.087
0

16.076
0

2.351
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
08A: Army Enterprise System Integration
Program (AESIP)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2010 Accomplishments:
Managed a myriad of Government contracts associated with work relating to acquisition, engineering, planning and integration
activities supporting SDD.  Work accomplished in FY10 by the DoD lead systems integrator included designing, building and
testing interfaces required for hub services and the material master. During this fiscal year the work plan included the transition of
sustainment and infrastructure services from the current DoD lead systems integrator to government control through the Center
of Expertise at Picatinny Arsenal. Also application server hosting was provided by Redstone Arsenal and enterprise disaster
recovery support by Acquisition Logistics and Technology Enterprise System and Services (ALTESS).
FY 2011 Plans:
Continue to manage a myriad of Government contracts associated with work relating to acquisition, engineering, planning and
integration activities supporting SDD. The focus of work planned for FY11 includes designing, building and testing hub services
and the material master interfaces required for GCSS-Army Rel 1.1 and LMP Deploy #3. During this fiscal year the work plan
includes the transition of architecture and development services from the current DoD lead systems integrator to government
control through the Center of Expertise at Picatinny Arsenal.FY 11 work also includes development, testing and implementation
of Material Master release 3.1 to support the Army Central Logistics Data Base sunset and Milestone C. The plan for application
server hosting and enterprise disaster recovery support remains unchanged at Redstone Arsenal and ALTESS respectively.
FY 2012 Plans:
Continue to manage a myriad of Government contracts associated with work relating to acquisition, engineering, planning and
integration activities supporting SDD. The focus of work planned for FY12 includes designing, building and testing hub services
and the material master interfaces required for GCSS-Army Rel 1.2 and complete material master release functionality and attain
a Full Deployment Decision. Funding will support the initiation of convergence of the ERP programs IAW the federated approach.
During this fiscal year the work plan includes finalizing the transition from the current DoD lead systems integrator to government
control through the Center of Expertise at Picatinny Arsenal. The plan for application server hosting and enterprise disaster
recovery support remains unchanged at Redstone Arsenal and ALTESS respectively.
Title: PM Operations

Articles:
Description: Provide functional support across a wide array of specialty areas to sustain product development.

FY 2010 Accomplishments:
Continued providing functional support across a wide array of specialty areas to sustain product development.
FY 2011 Plans:

10.524
0

11.580
0

1.921
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
08A: Army Enterprise System Integration
Program (AESIP)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continue to provide functional support across a wide array of specialty areas to sustain product development.
FY 2012 Plans:
Continue to provide functional support across a wide array of specialty areas to sustain product development.
Title: Government System Test and Evaluation

Articles:
Description: Plans, conducts and reports on developmental tests and assists in planning, conducting, and reporting of
operational and interoperability tests, assessments, and experiments in order to provide essential information for the acquisition
and fielding of warfighting systems.

FY 2010 Accomplishments:
Worked with Army Test and Evaluation Command (ATEC), Operational Test Command (OTC) and Joint Interoperability Test
Command (JITC), planned and initiated limited user test of Enterprise Service Bus (Hub Services) products including but not
limited to Business Intelligence/Business Warehouse, Material Master Data and Equipment Master Data applications to support
achieving Milestone C and full deployment.
FY 2011 Plans:
Continue ATEC, OTC and JITC testing and evaluation of Enterprise Service Bus (Hub Services) products including but not limited
to Business Intelligence/Business Warehouse, Material Master Data and Equipment Master Data applications to support achieving
Milestone C.
FY 2012 Plans:
Continue ATEC, OTC and JITC testing and evaluation of Enterprise Service Bus (Hub Services) products including but not limited
to Business Intelligence/Business Warehouse, Material Master Data and Equipment Master Data applications for full deployment.

0.458
0

2.210
0

0.042

Title: Small Business Innovative Research/Small Business Technology Transfer Programs
Articles:

Description: Small Business Innovative Research/Small Business Technology Transfer Programs

FY 2011 Plans:
Initiate transition of systems integration to small business firms.
FY 2012 Plans:
Continue expansion of systems integration.

-   0.080
0

0.150

Accomplishments/Planned Programs Subtotals 51.069 29.946 4.464
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
08A: Army Enterprise System Integration
Program (AESIP)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• W11001: Army Enterprise System
Integration Program (AESIP)

10.233 11.599 10.623 10.623 4.562 6.735 6.770 Continuing Continuing

• 423612: AESIP Sustainment 17.220 23.116 10.279 10.279 19.987 20.472 42.226 Continuing Continuing

D. Acquisition Strategy
As the technical component of GCSS-Army, AESIP employs an evolutionary acquisition strategy as defined in DoD Directive 5000.1 and DoD Instruction 5000.2, and
will define, develop and produce/deploy an initial operational capability based upon proven technology, time-phased requirements, projected threat assessments, and
demonstrated manufacturing capabilities in as short a time as possible.  The system will be developed in multiple increments then integrated and synchronized with
related systems presenting opportunities for subsequent increments.  Increment I will be a viable stand alone capability that will not require subsequent increments to
be operational.

AESIP will support the same Release 1.1 and 1.2 schedules of GCSS-Army by providing Enterprise Service Bus (Hub Services), Enterprise Material Master Data, and
Business Intelligence/Business Warehouse capabilities in support of the entire GCSS-Army program.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
08A: Army Enterprise System Integration
Program (AESIP)

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PMO Operations Various PM AESIP:PMO
Operations 7.480 2.520 0.426 -   0.426 Continuing Continuing Continuing

Subtotal 7.480 2.520 0.426 -   0.426

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

2. Enterprise Resource
Planning (ERP)
Implementation

FFRDC

MITRE Corporation

7615 Colshire Dr
McLean
22102:Technical
Support Services

-   1.015 0.172 -   0.172 Continuing Continuing Continuing

1 . Enterprise Resource
Planning (ERP)
Implementation

C/FP

Computer Sciences
Corporation (CSC)
3160 Fairview Park Dr
FallsChurch
22042:Systems
Integration

94.340 3.763 -   -   -   Continuing Continuing Continuing

3. Enterprise Resource
Planning (ERP)
Implementation

IA

US Army ARDEC
Picatinny Arsenal
NJ 08706:Government
Lead Systems
Integrator

6.440 12.178 1.529 -   1.529 Continuing Continuing Continuing

4. Enterprise Resource
Planning (ERP)
Implementation

C/FP

Systems, Applications
and Products (SAP)

1300 Pennyslvania
Avenue
Washington DC
20004:Technical
Support Services

-   3.017 0.430 -   0.430 Continuing Continuing Continuing

C/FP -   -   0.070 -   0.070 0.000 0.070 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
08A: Army Enterprise System Integration
Program (AESIP)

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

5. Enterprise Resource
Planning (ERP)

TBD:ERP/SAP
Technical and
Management Support
Services

6. Enterprise Resource
Planning (ERP) C/FP TBD:Enterprise

Application Services -   -   0.050 -   0.050 0.000 0.050 0.000

7. Enterprise Resource
Planning (ERP) C/FP TBD:Enterprise

Integration Services -   -   0.050 -   0.050 0.000 0.050 0.000

8. Enterprise Resource
Planning (ERP) C/FP TBD:Infrastracture

Services -   -   0.050 -   0.050 0.000 0.050 0.000

Subtotal 100.780 19.973 2.351 -   2.351

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1. PM Support C/FFP

Program Management
Support Services
(PMSS2)/L3

250 Royall Street
Canton, MA
02021:Program
Management Support
Services

6.118 1.630 0.337 -   0.337 Continuing Continuing Continuing

2. PM Support C/FP

LMI Government
Consulting

2000 Corporate Ridge
McLean, Virginia
22102-7805:Program
Management Support
Services

6.656 1.815 0.509 -   0.509 Continuing Continuing Continuing

3. PM Support C/FP -   1.798 0.304 -   0.304 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
08A: Army Enterprise System Integration
Program (AESIP)

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Science Applications
International
Corporation (SAIC)

1710 SAIC Drive
McLean, VA
22102:Program
Management Support
Services

4. PM Support C/FP

EDC Consulting/Alion

8201 Greensboro Drive,
Suite 105
McLean, VA
22102:Program
Management Support
Services

-   -   -   -   -   Continuing Continuing Continuing

5. PM Support C/FP

CAP Gemini
Governement Solutions
LLC
2250 Corporate Park Dr
Ste. 406
Herndon VA
20171:Independent
Verification and
Validation

-   -   0.495 -   0.495 0.000 0.495 0.000

Subtotal 12.774 5.243 1.645 -   1.645

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation IA ATEC, OTC, & JITC 1.422 2.210 0.042 -   0.042 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
08A: Army Enterprise System Integration
Program (AESIP)

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Multiple Locations:Test
and Evaluation

Subtotal 1.422 2.210 0.042 -   0.042

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 122.456 29.946 4.464 -   4.464

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
08A: Army Enterprise System Integration
Program (AESIP)

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Increment 1 - Milestone C
Increment 1 - IOT&E
Increment 1 - Full Deployment Decision (FDD)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
08A: Army Enterprise System Integration
Program (AESIP)

Schedule Details

Start End
Events Quarter Year Quarter Year

Increment 1 - Milestone C 3 2011 3 2011
Increment 1 - IOT&E 3 2011 4 2011
Increment 1 - Full Deployment Decision (FDD) 4 2013 4 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303141A: Global Combat Support System

PROJECT
VU2: INSTALLATION FIXED BASE (IFB)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
VU2: INSTALLATION FIXED BASE
(IFB)

-   -   16.320 -   16.320 -   4.751 1.450 1.100 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Installation Fixed Base delivers the GCSS-Army Enterprise Solution to Installations. It integrates Installation Director Of Logistics/Financial Business Processes and
the Tactical Army Logistics/Financial Business Processes into a single Enterprise Resource Planning System that will enable Army Force Generation (ARFORGEN)
capability to generate land power capabilities that support the Joint Forces Commander's operational needs and conforms with Title 10 functions. IFB entails a
modification to expand the GCSS-Army Enterprise Resource Planning (ERP) baseline software system to include the functions required for logistical tasks performed
at Army Installations. IFB will result in enhanced management of Army inventory including a national view of Class IX and Class V stocked at all 88 Army installations;
and will support expanded mission - (RESET, ARFORGEN, Expanded Fleet Management, National Maintenance Management) and will provide more accurate and
actionable data, fully automated and integrated billing process between installation, AMC MSC, and DFAS.

FY12 Base funding supports initial development work on IFB capabilities.

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011 FY 2012
Title: Installation Fixed Base
Description: Initiate development and software configuration for IFB software capabilities.

FY 2012 Plans:
Initiate development and software configuration for IFB software capabilities

-   -   16.320

Accomplishments/Planned Programs Subtotals -   -   16.320

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
IFB will support the needs of installation level logistics across the Army.  It will do this by exploiting and building on GCSS-Army products to produce/deploy an
operational capability that is based upon proven technology, and that readily integrates with other Army systems.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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                 138.764
                 125.569
                 100.505
                 100.505
                 0.000
                 81.927
                 55.003
                 45.907
                 41.960
                 Continuing
                 Continuing
            
             Not applicable for this item.
             Global Combat Support System-Army (GCSS-Army) has two components: a functional component titled GCSS-Army (Field/Tactical) (F/T) and a technology enabler component titled Product Lifecycle Management Plus (PLM+).  GCSS-Army (F/T) coupled with GCSS-Army (PLM+) are information and communications technology investments that will provide key enabling support to the transformation of the Army into a network-centric, knowledge-based future force.  The GCSS-Army approved Joint Capability Description Document (CDD) requires an enterprise approach to replace current logistics and maintenance Standard Army Management Information Systems (STAMIS). GCSS-Army will provide the Army's Sustainment Support (CS/CSS) warfighter with a seamless flow of timely, accurate, accessible and secure information management that gives combat forces a decisive edge. PLM+ will provide interfaces to external systems and limited Master Data Management.  GCSS-Army will implement best business practices to streamline supply, accountability, maintenance, distribution, and reporting procedures in support of the future force transition path of the Army Campaign Plan.
             
                 
                     143.979
                     125.569
                     77.329
                     77.329
                     0.000
                
                 
                     138.764
                     125.569
                     100.505
                     100.505
                     0.000
                
                 
                     -5.215
                     0.000
                     23.176
                     23.176
                     0.000
                
                 
                     
                         -5.215
                    
                     
                         
                             Adjustments to Budget Years
                             
                                 23.176
                                 23.176
                                 0
                            
                        
                    
                
            
             
                 
                     083
                     GLOBAL COMBAT SUPPORT SYS - ARMY (GCSS-ARMY)
                     
                         87.695
                         95.623
                         79.721
                         79.721
                         0.000
                         68.634
                         50.252
                         44.457
                         40.860
                         Continuing
                         Continuing
                    
                     
                         Global Combat Support System-Army will provide the Army's Tactical warfighter with a seamless flow of timely, accurate, accessible, actionable, and secure information not readily available today that gives combat forces a decisive edge.  GCSS-Army will modernize automated logistics by implementing best business practices to streamline supply operations, maintenance operations, property accountability, and tactical logistics and financial management and integration procedures in support of the Future Force transition path of the Army Campaign Plan.  This effort will implement a comprehensive logistics automation solution for the field (deployable) Army and provide the Commander on the battlefield with an integrated, interoperable view of the battle-space in time to support decisions that will affect the outcome of combat operations, combat power, and planning for future operations.  This solution implements Commercial-Off-The-Shelf (COTS) Enterprise Resource Planning (ERP) products from SAP AG.  This will also allow the Army to retire multiple custom designed stand-alone business software baselines optimized to existing Army business processes and replace them with a single integrated business software baseline that has been optimized to industry defined best business practices.  GCSS-Army is a key component of the Federated ERP Integration solution that will optimize tactical logistics and finance domain business processes into a single federated approach.  It will eliminate the need for extensive maintenance and modification of aging, diverse software systems resulting in improved and efficient change control and configuration management through implementation of an enterprise system.
                         
                             
                                 Project Management
                                 PM Operations
                                 
                                     
                                         10.323
                                         0
                                         PM GCSS-Army accomplished a Critical Design Review (CDR) of Release 1.1 which led to a Go Live on 5 July 2010 at the National Training Center at Ft Irwin, CA.  The PM office is comprised of a Project Management Team, embedded combat developers, matrix activities such as Sec-Lee, ISEC    Engineers as well as a multitude of Subject Matter Experts (SME's) from various commands.
                                    
                                
                                 
                                     
                                         10.529
                                         0
                                         Funding continue sustainment of a Project Management Team, embedded combat developers, matrix activities such as Sec-Lee, ISEC Engineers as well as a multitude of Subject Matter Experts (SME's) from various commands.  The Operational Assessment 2 for Release 1.1 will continue leading to a MS C in 2nd Qtr FY 11 and an IOT&E  4th Qtr FY11.
                                    
                                     
                                         10.600
                                    
                                     
                                         10.600
                                         Funding will continue sustainment of a Project Management Team, embedded combat developers, matrix activities such as Sec-Lee, ISEC Engineers as well as a multitude of Subject Matter Experts (SME's) from various commands.  GCSS-Army is scheduled for an FD decision in Feb 12 leading to the training and fielding of the system.
                                    
                                
                            
                             
                                 GCSS-Army ERP
                                 Funding is provided for the following effort
                                 
                                     
                                         77.372
                                         0
                                         Funds Critical Design Review (CDR) was held which led to the successful Go live of Release 1.1 at the 11th ACR at the National Training Center on 5 July 2010.  This operational assessment will continue while the government performs an Independent Government Test of Release 1.1.  Break/fix activities are ongoing as well as planning for Release 1.2
                                    
                                
                                 
                                     
                                         85.094
                                         0
                                         GCSS-Army is scheduled for a MS C in 2nd Qtr leading to an IOT&E 4th Qtr FY11.  Plan, analyze and design will be ongoing for Release 1.2 through the remainder of FY11.
                                    
                                     
                                         69.121
                                    
                                     
                                         69.121
                                         GCSS-Army will complete the design and build phase for Release 1.2 which will lead to a DT&E/LUT in 4th Qtr FY12.  The program will seek a full deployment decision in 2nd Qtr FY12 and begin fielding to  the Army.
                                    
                                
                            
                        
                         
                             
                                 W00800
                                 STACOMP (OPA)
                                 
                                     13.392
                                     28.849
                                     143.122
                                     143.122
                                     93.404
                                     81.506
                                     82.052
                                     Continuing
                                     Continuing
                                
                            
                             
                                 4236120
                                 OMA
                                 
                                     10.030
                                     10.170
                                     26.760
                                     26.760
                                     69.400
                                     81.000
                                     162.500
                                     Continuing
                                     Continuing
                                
                            
                        
                         GCSS-Army has an evolutionary acquisition strategy as defined in DoD Directive 5000.01 and DoD Instruction 5000.02 and will define, develop and produce/deploy an initial, militarily useful (and supportable) operational capability based upon proven technology, time-phased requirements, projected threat assessments, and demonstrated manufacturing capabilities in as short a time as possible.  The system will be developed in multiple releases as functional capabilities are defined and as integration and synchronization opportunities with related systems present opportunities for subsequent releases.  Release 1.2 will be a viable stand alone capability that will not require subsequent releases to be operational.  

GCSS-Army Increment I will consist of three releases.  Release 1.0 is an initial prototype of retail supply capability that has been deployed to the 11th Armored Cavalry Regiment at the National Training Center as part of an operational assessment and continuous evaluation.  Release 1.1 will add the capabilities of Unit Level Supply, Maintenance, Property Book, and Finance (support to tactical supply and maintenance).  Release 1.2 will add Disconnected Operations, additional finance functionality, extended Enterprise Master Data Management, prepare to use Enterprise services to interface with avaiation maintenance system and installation based maintenance.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         PMO Operations
                                         Various
                                         TBD
                                         TBD
                                         
                                             42.543
                                             
                                                 4.459
                                            
                                             
                                                 4.664
                                            
                                             
                                                 4.664
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Enterprise Resource Planning (ERP) Implementation
                                         Various
                                         Northrop Grumman,
                                         Arlington, VA
                                         
                                             161.965
                                             
                                                 80.719
                                            
                                             
                                                 64.404
                                            
                                             
                                                 64.404
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Tactical Combat Developer
                                         Various
                                         CASCOM,
                                         Ft. Lee, VA
                                         
                                             13.980
                                             
                                                 1.275
                                            
                                             
                                                 1.276
                                            
                                             
                                                 1.276
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         PMO Operations
                                         Various
                                         TBD
                                         TBD
                                         
                                             42.543
                                             
                                                 1.020
                                            
                                             
                                                 1.080
                                            
                                             
                                                 1.080
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering and Security
                                         Various
                                         ISEC,
                                         Various
                                         
                                             19.304
                                             
                                                 1.553
                                            
                                             
                                                 1.571
                                            
                                             
                                                 1.571
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Technical Services
                                         Various
                                         Log Mgt Institute,
                                         Various
                                         
                                             20.706
                                             
                                                 3.497
                                            
                                             
                                                 3.584
                                            
                                             
                                                 3.584
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Army Evaluation Center
                                         Various
                                         AEC
                                         Virignia
                                         
                                             4.882
                                             
                                                 3.100
                                            
                                             
                                                 3.142
                                            
                                             
                                                 3.142
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Increment 1/Release 1.1  DTOE
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Independent Govt Test and Release 1.1  OA/CE
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Increment 1 - Milestone C
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Increment 1 - IOT&E
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Increment 1 - Full Fielding
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Increment 1 - Initial Operational Capability (IOC)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
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                     Army Enterprise System Integration Program (AESIP)
                     
                         51.069
                         29.946
                         4.464
                         4.464
                         0.000
                         13.293
                         0.000
                         0.000
                         0.000
                         Continuing
                         Continuing
                    
                     
                         Not applicable for this item.
                         Army Enterprise Systems Integration Program (AESIP), mission is to integrate Army business processes by providing a single source for enterprise hub services, centralized master data management, and business intelligence and analytics.  AESIP will support the Army's federated approach and enable the integration of end-to-end logistical and financial processes. The Army has successfully addressed concerns about the lack of integration of ERPs by leveraging AESIP core capabilities and expanding those benefits across the Army enterprise. AESIP will be an Army specific commercial off-the-shelf (COTS) web portal implementation via the NetWeaver Platform from developer Systems Applications and Products (SAP) American Group to support Army process scenarios and requirements that will provide core competencies:

Enterprise Service Bus (Hub Services) - For a Service oriented, Single Point of Entry to connect, mediate, and control the exchange of data.
Business Intelligence/Business Warehouse - Aggregates data from ERP and non-ERP systems to provide flexible Enterprise level reporting.
Enterprise Master Data - For a single source of authoritative data and improved workflow and business processes. 

Hence, the AESIP solution establishes a framework for a fully integrated ERP centric environment that will ultimately provide Commanders Total Visibility from Factory to Foxhole thereby ensuring delivery of the right equipment to the right unit at the right time, while reducing backlogs of material on the battlefield.
                         
                             
                                 System Development and Demonstration (SDD) Phase Contract Activity
                                 Manage a myriad of Government contracts associated with work relating to acquisition, engineering, planning and integration activities supporting SDD.  These contracts support an evolutionary development strategy for enterprise hub services, centralized master data management and business intelligence/business warehouse applications using SAP products and architecture.  The current efforts support the Milestone Decision Authority  federated approach.  It is also synchronized with the Global Combat Support System-Army (GCSS-Army), the Logistics Modernization Program (LMP), the Manufacturing Execution System (MES) and the General Fund Enterprise Business System (GFEBS) to enable end-to-end integration of the Army's logistical and financial ERP programs.
                                 
                                     
                                         40.087
                                         0
                                         Managed a myriad of Government contracts associated with work relating to acquisition, engineering, planning and integration activities supporting SDD.  Work accomplished in FY10 by the DoD lead systems integrator included designing, building and testing interfaces required for hub services and the material master. During this fiscal year the work plan included the transition of sustainment and infrastructure services from the current DoD lead systems integrator to government control through the Center of Expertise at Picatinny Arsenal. Also application server hosting was provided by Redstone Arsenal and enterprise disaster recovery support by Acquisition Logistics and Technology Enterprise System and Services (ALTESS).
                                    
                                
                                 
                                     
                                         16.076
                                         0
                                         Continue to manage a myriad of Government contracts associated with work relating to acquisition, engineering, planning and integration activities supporting SDD. The focus of work planned for FY11 includes designing, building and testing hub services and the material master interfaces required for GCSS-Army Rel 1.1 and LMP Deploy #3. During this fiscal year the work plan includes the transition of architecture and development services from the current DoD lead systems integrator to government control through the Center of Expertise at Picatinny Arsenal.FY 11 work also includes development, testing and implementation of Material Master release 3.1 to support the Army Central Logistics Data Base sunset and Milestone C. The plan for application server hosting and enterprise disaster recovery support remains unchanged at Redstone Arsenal and ALTESS respectively.
                                    
                                     
                                         2.351
                                    
                                     
                                         2.351
                                         Continue to manage a myriad of Government contracts associated with work relating to acquisition, engineering, planning and integration activities supporting SDD. The focus of work planned for FY12 includes designing, building and testing hub services and the material master interfaces required for GCSS-Army Rel 1.2 and complete material master release functionality and attain a Full Deployment Decision. Funding will support the initiation of convergence of the ERP programs IAW the federated approach. During this fiscal year the work plan includes finalizing the transition from the current DoD lead systems integrator to government control through the Center of Expertise at Picatinny Arsenal. The plan for application server hosting and enterprise disaster recovery support remains unchanged at Redstone Arsenal and ALTESS respectively.
                                    
                                
                            
                             
                                 PM Operations
                                 Provide functional support across a wide array of specialty areas to sustain product development.
                                 
                                     
                                         10.524
                                         0
                                         Continued providing functional support across a wide array of specialty areas to sustain product development.
                                    
                                
                                 
                                     
                                         11.580
                                         0
                                         Continue to provide functional support across a wide array of specialty areas to sustain product development.
                                    
                                     
                                         1.921
                                    
                                     
                                         1.921
                                         Continue to provide functional support across a wide array of specialty areas to sustain product development.
                                    
                                
                            
                             
                                 Government System Test and Evaluation
                                 Plans, conducts and reports on developmental tests and assists in planning, conducting, and reporting of operational and interoperability tests, assessments, and experiments in order to provide essential information for the acquisition and fielding of warfighting systems.
                                 
                                     
                                         0.458
                                         0
                                         Worked with Army Test and Evaluation Command (ATEC), Operational Test Command (OTC) and Joint Interoperability Test Command (JITC), planned and initiated limited user test of Enterprise Service Bus (Hub Services) products including but not limited to Business Intelligence/Business Warehouse, Material Master Data and Equipment Master Data applications to support achieving Milestone C and full deployment.
                                    
                                
                                 
                                     
                                         2.210
                                         0
                                         Continue ATEC, OTC and JITC testing and evaluation of Enterprise Service Bus (Hub Services) products including but not limited to Business Intelligence/Business Warehouse, Material Master Data and Equipment Master Data applications to support achieving Milestone C.
                                    
                                     
                                         0.042
                                    
                                     
                                         0.042
                                         Continue ATEC, OTC and JITC testing and evaluation of Enterprise Service Bus (Hub Services) products including but not limited to Business Intelligence/Business Warehouse, Material Master Data and Equipment Master Data applications for full deployment.
                                    
                                
                            
                             
                                 Small Business Innovative Research/Small Business Technology Transfer Programs
                                 Small Business Innovative Research/Small Business Technology Transfer Programs
                                 
                                     
                                         0.080
                                         0
                                         Initiate transition of systems integration to small business firms.
                                    
                                     
                                         0.150
                                    
                                     
                                         0.150
                                         Continue expansion of systems integration.
                                    
                                
                            
                        
                         
                             
                                 W11001
                                 Army Enterprise System Integration Program (AESIP)
                                 
                                     10.233
                                     11.599
                                     10.623
                                     10.623
                                     4.562
                                     6.735
                                     6.770
                                     Continuing
                                     Continuing
                                
                            
                             
                                 423612
                                 AESIP Sustainment
                                 
                                     17.220
                                     23.116
                                     10.279
                                     10.279
                                     19.987
                                     20.472
                                     42.226
                                     Continuing
                                     Continuing
                                
                            
                        
                         As the technical component of GCSS-Army, AESIP employs an evolutionary acquisition strategy as defined in DoD Directive 5000.1 and DoD Instruction 5000.2, and will define, develop and produce/deploy an initial operational capability based upon proven technology, time-phased requirements, projected threat assessments, and demonstrated manufacturing capabilities in as short a time as possible.  The system will be developed in multiple increments then integrated and synchronized with related systems presenting opportunities for subsequent increments.  Increment I will be a viable stand alone capability that will not require subsequent increments to be operational.  

AESIP will support the same Release 1.1 and 1.2 schedules of GCSS-Army by providing Enterprise Service Bus (Hub Services), Enterprise Material Master Data, and Business Intelligence/Business Warehouse capabilities in support of the entire GCSS-Army program.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         PMO Operations
                                         Various
                                         PM AESIP
                                         PMO Operations
                                         
                                             7.480
                                             
                                                 2.520
                                            
                                             
                                                 0.426
                                            
                                             
                                                 0.426
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         2.  Enterprise Resource Planning (ERP) Implementation
                                         FFRDC
                                         MITRE Corporation

7615 Colshire Dr 
McLean 22102
                                         Technical Support Services
                                         
                                             0.000
                                             
                                                 1.015
                                            
                                             
                                                 0.172
                                            
                                             
                                                 0.172
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1 .  Enterprise Resource Planning (ERP) Implementation
                                         C
                                         FP
                                         Computer Sciences Corporation (CSC)
3160 Fairview Park Dr 
FallsChurch 22042
                                         Systems Integration
                                         
                                             94.340
                                             
                                                 3.763
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         3.  Enterprise Resource Planning (ERP) Implementation
                                         IA
                                         US Army ARDEC 
Picatinny Arsenal 
NJ 08706
                                         Government Lead Systems Integrator
                                         
                                             6.440
                                             
                                                 12.178
                                            
                                             
                                                 1.529
                                            
                                             
                                                 1.529
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         4.  Enterprise Resource Planning (ERP) Implementation
                                         C
                                         FP
                                         Systems, Applications and Products (SAP)

1300 Pennyslvania Avenue
Washington DC 20004
                                         Technical Support Services
                                         
                                             0.000
                                             
                                                 3.017
                                            
                                             
                                                 0.430
                                            
                                             
                                                 0.430
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         5.  Enterprise Resource Planning (ERP)
                                         C
                                         FP
                                         TBD
                                         ERP/SAP Technical and Management Support Services
                                         
                                             0.000
                                             
                                                 0.070
                                            
                                             
                                                 0.070
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.070
                                             0
                                        
                                    
                                     
                                         6.  Enterprise Resource Planning (ERP)
                                         C
                                         FP
                                         TBD
                                         Enterprise Application Services
                                         
                                             0.000
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.050
                                             0
                                        
                                    
                                     
                                         7.  Enterprise Resource Planning (ERP)
                                         C
                                         FP
                                         TBD
                                         Enterprise Integration Services
                                         
                                             0.000
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.050
                                             0
                                        
                                    
                                     
                                         8.  Enterprise Resource Planning (ERP)
                                         C
                                         FP
                                         TBD
                                         Infrastracture Services
                                         
                                             0.000
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.050
                                             0
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         1.  PM Support
                                         C
                                         FFP
                                         Program Management Support Services (PMSS2)/L3

250 Royall Street
Canton, MA 02021
                                         Program Management Support Services
                                         
                                             6.118
                                             
                                                 1.630
                                            
                                             
                                                 0.337
                                            
                                             
                                                 0.337
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         2.  PM Support
                                         C
                                         FP
                                         LMI Government Consulting

2000 Corporate Ridge
McLean, Virginia 22102-7805
                                         Program Management Support Services
                                         
                                             6.656
                                             
                                                 1.815
                                            
                                             
                                                 0.509
                                            
                                             
                                                 0.509
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         3.  PM Support
                                         C
                                         FP
                                         Science Applications International Corporation (SAIC)

1710 SAIC Drive
McLean, VA 22102
                                         Program Management Support Services
                                         
                                             0.000
                                             
                                                 1.798
                                            
                                             
                                                 0.304
                                            
                                             
                                                 0.304
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         4.  PM Support
                                         C
                                         FP
                                         EDC Consulting/Alion

8201 Greensboro Drive, Suite 105
McLean, VA 22102
                                         Program Management Support Services
                                         
                                             0.000
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         5.  PM Support
                                         C
                                         FP
                                         CAP Gemini Governement Solutions LLC
2250 Corporate Park Dr Ste. 406
Herndon VA 20171
                                         Independent Verification and Validation
                                         
                                             0.000
                                             
                                                 0.495
                                            
                                             
                                                 0.495
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.495
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test and Evaluation
                                         IA
                                         ATEC, OTC, & JITC

Multiple Locations
                                         Test and Evaluation
                                         
                                             1.422
                                             
                                                 2.210
                                            
                                             
                                                 0.042
                                            
                                             
                                                 0.042
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Increment 1 - Milestone C
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Increment 1 - IOT&E
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Increment 1 - Full Deployment Decision (FDD)
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                        
                    
                
                 
                     VU2
                     INSTALLATION FIXED BASE (IFB)
                     
                         0.000
                         0.000
                         16.320
                         16.320
                         0.000
                         0.000
                         4.751
                         1.450
                         1.100
                         Continuing
                         Continuing
                    
                     
                         Installation Fixed Base delivers the GCSS-Army Enterprise Solution to Installations. It integrates Installation Director Of Logistics/Financial Business Processes and the Tactical Army Logistics/Financial Business Processes into a single Enterprise Resource Planning System that will enable Army Force Generation (ARFORGEN) capability to generate land power capabilities that support the Joint Forces Commander's operational needs and conforms with Title 10 functions. IFB entails a modification to expand the GCSS-Army Enterprise Resource Planning (ERP) baseline software system to include the functions required for logistical tasks performed at Army Installations. IFB will result in enhanced management of Army inventory including a national view of Class IX and Class V stocked at all 88 Army installations; and will support expanded mission - (RESET, ARFORGEN, Expanded Fleet Management, National Maintenance Management) and will provide more accurate and actionable data, fully automated and integrated billing process between installation, AMC MSC, and DFAS.
 
FY12 Base funding supports initial development work on IFB capabilities.
                         
                             
                                 Installation Fixed Base
                                 Initiate development and software configuration for IFB software capabilities.
                                 
                                     
                                         16.320
                                    
                                     
                                         16.320
                                         Initiate development and software configuration for IFB software capabilities
                                    
                                
                            
                        
                         IFB will support the needs of installation level logistics across the Army.  It will do this by exploiting and building on GCSS-Army products to produce/deploy an operational capability that is based upon proven technology, and that readily integrates with other Army systems.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                
            
        
    





